
 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060803 Delivery Order #:06 Date: 08-03-2006 

Weather: Mostly Cloudy Temp. (max & min): 68 – 77 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Conducted a tailgate safety meeting with Dugan Engineering Inc. 

at 0645 hours. Reviewed SSHP with crew. Dugan mobilized a CAT 
966 wheel loader and water truck. 

 
2) Held meeting with Mary Flowers and James Harden at ~0830 hours 

to discuss the details of the next few days of the schedule. 
 

3) Supervised and directed the work performed by Dugan Engineering 
Inc. Dugan Engineering excavated to approximately 4.5’ bgs within 
the entire footprint of the treatment compound.  

 
4) Uncovered an empty UST in the northeastern portion of the excavation. 

The UST dimensions are 4’ diameter by 12’ long (approximately 1,000 
gallons).  Removed the UST and staged on poly sheeting adjacent to the
City’s storage container near the ERH fencing.  No evidence of leaks 
or stained soils near the UST.  

 
5) Took two soil samples at the bottom of the excavation and 

delivered to lab (Calscience Environmental Laboratories, Inc.) 
for analyses (TPH, VOC and lead). Sample ID’s are Oil Lube Tank 
1 Sample East and Oil Lube Tank 1 Sample West.  Headspace (baggie 
method) measurement using a PID was 26.5 ppm and 19.0 ppm for 
the East and West samples, respectively.  

 
6) Monitored the VOC concentration with PID near the UST area. The 

PID readings showed the VOC concentration ranged from 52 PPM 
to 26 PPM near the fill port of the UST to zero in the breathing 
zone.  Continuous PID monitoring after the tank was identified 
indicated that no excursions of the SSHP monitoring threshold 
of 10 PPM were recorded so no additional action other than 
continued monitoring were performed. The PID monitoring will 
continue tomorrow to assure VOC concentrations maintain a safe 
level. 

7) Made arrangements with Twining Labs to provide a field technician 
for compaction testing Friday AM. (8/4/06). 

 
8) Took photos of the site and work areas. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

 
9) Started dust monitoring schedule which includes 2 units placed 

at the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.486 89.16 

Downgradient (1211) 0.127 5.518 

 

 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik  
 

1) Provided construction oversight field manager 
 
 
Dugan Engineering Inc. (Excavating subcontractor): 06:30 AM ~ 11:50 AM 

(2 operators) 
 

1) Completed excavation to ~ 4.5’ bgs across the entire footprint 
of the treatment building compound area. Secured site. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT - CONT'D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
I - Ongoing observation and direction for excavation and subgrade 
preparation. 
 

[Foreseeable Issues] 
None. 
 
 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060804 Delivery Order #:06 Date: 08-04-2006 

Weather: Mostly Cloudy Temp. (max & min): 67 – 79 Rainfall (in): 0 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Conducted a tailgate safety meeting with Dugan Engineering Inc. 

(excavator) and Twining Laboratories (geotechnical testing) at 
0700 hours. Tailgate topics included working in the excavation 
while heavy equipment is in use, communications, eye contact, 
high visibility vests. Set up dust monitoring stations upwind 
and downwind. 

 
2) Supervised and directed the work performed by Dugan Engineering 

Inc. and Twining Labs. Dugan Engineering spent the day compacting 
and backfilling to approximate elevation 140.33 within the entire 
footprint of the treatment compound.  
 

 
3) Twining Labs on site for field compaction testing with nuclear 

density testing equipment.  
 

4) Advised in the afternoon by Sturdi-Quick that no trenching work 
is scheduled for Monday 8/7/06 because they are waiting on pipe 
delivery. 

 
5) Took photos of the site and work areas. 

 
6) Continued monitoring VOC concentrations with the PID in the 

vicinity of the stored UST (see 8-03-06 Report). The PID readings 
showed VOC concentrations ranged from 0.6 PPM to 9.8 PPM near 
the fill port of the UST and zero in the breathing zone.   
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
7) Continued dust monitoring schedule which includes 2 units placed 

at the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 

 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.113 5.569 

Downgradient (1211) 0.041 1.491 

 
 
 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager 
 
Dugan Engineering Inc. (Excavating subcontractor) (2 operators): 
06:45 AM ~ 3:00 PM  
 

1) Compacted and backfilled excavation to ~ elevation 140.33’ 
across the entire footprint of the treatment building compound 
area.  Equipment used today was CAT 966D wheel loader and 
MC 35 Water Truck. A laser level was used to achieve grade 
and appropriate lift thickness. 

 
Twining Labs of SC. (Geotechnical subcontractor)  
(1 Senior Supervisor and 1 Technician):  
07:oo AM ~ 3:00 PM  
 

1) Twining Labs field technician on site to perform nuclear 
density testing. Equipment used today was CPN Model MC-1DR-P 
Portaprobe Serial MD10606201. 

 
15 nuclear density and moisture tests were conducted on site. The testing 
elevations of depth were 4’ bgs, 2’ bgs, and the final grade.  Please check 
attached Twining Field Density Test Report for testing locations and 
results. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 

 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
I - Ongoing observation and direction for backfilling, compaction 
and subgrade preparation. 
 

[Foreseeable Issues] 
Sturdi Quick (S.Q.) has indicated that anticipated pipe and trench 
work would not be performed on Monday.  S.Q. will provide updates 
on Monday.  It is anticipated that pipe and trench work will be 
performed on Tuesday. 
 
 
 
 
 
 
 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site 
COE representative.  Concurrently, the contractor shall provide electronic access 
to the completed forms to the COE district office and the area office.  

Report #: 20060809 Delivery Order #:06 Date: 08-09-2006 

Weather: Clear Temp. (max & min): 70 – 87 Rainfall (in): 0 
 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 

Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) Danny 
Chen (TN&A) at 0700 hours. Tailgate topics included the SSHP. AHA 03,
working in the excavation while heavy equipment is in use, 
communications, hard hats, high visibility vests. Danny Chen Set up 
dust monitoring stations upwind and downwind. 

 
2) Mark Prostko and Danny Chen used surveying methods to reocate 

the building corners and stub up locations inside the treatment 
compound for GW-1, VE-1, sewer line, signal conduits and ¾” ABS 
airline. 

 
3) Two pickup truck loads of pipe were delivered to the site at 

0815 hours. After inspection of materials, pipe was sent back 
(rejected) to supplier for non-compliance with specifications. 
 SQ was advised of the deficiency with the order so the same 
mistake would not be made again. 

 
4) Supervised and directed the pipe trenching work performed by 

Rodolfo Loya and SQ. 
 

5) James Percy (Inspector for Sanitation District LA County) visited 
site to inquire about WW Henry personnel. John Wingate provided 
a phone number for the Levine Fricke Company to James Percy. 

 
6) Monitored the VOC concentration with PID near the UST area. The 

PID readings showed the VOC concentration ranged from 0.1 PPM 
to 0.2 PPM near the fill port of the UST to zero in the breathing 
zone.  

 
7) Took photos of the site and work areas. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
8) Continued dust monitoring schedule which includes 2 units placed 

at the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded 
by each unit are indicated below: 

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.134 0.931 

Downgradient (1211) 0.084 8.138 

 
 
 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager 
 
Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
06:45 AM ~ 3:00 PM  

 
1) RLC mobilized a CASE 580K backhoe. Inspected backhoe and 

checked with operator for fire extinguisher.  Operator 
informed me that he had a fire extinguisher for the backhoe. 

 
2) Exposed 4” sewer line at stub up location. Sewer line has 

been installed previously. Locating end point of 4” sewer 
line and prepared to install lateral to the treatment compound 
stub up location. Excavated and trenched for VE-1, GW-1, ¾” 
ABS airline and 1 ½” electrical conduits for the south trench, 
into the treatment compound area to stub up locations. Spot 
check elevation of bottom of trench VE-1 near entrance to 
building at 136.83 +/- (per Danny Chen). Elevation of GW-1 
trench near entrance to Treatment Compound is 137.33 +/-. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
None. 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
 
 

 
 

 
I - Ongoing observation and direction for trenching and pipe 
installation. 
 
Conducted tailgate meeting in AM to review the SOW and expectatons 
for SQ.  Review items included trenching, layout of piping, 
connections to stub ups of GW-1, VE-1, Sewer line, ¾” abs airline, 
and 1 ½” conduits, and their respective routes into the treatment 
compound 
 

[Foreseeable Issues] 
 
Minor issue. Sewer line cleanout exposed near WW Henry Compound 
was damaged today. It will need to be replaced. 
 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT 
I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY 
BY THE PRIMARY CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL 
MATERIALS, EQUIPMENT, AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS 
AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060809 Delivery Order #:06 Date: 08-10-2006 

Weather: Clear Sunny Temp. (max & min): 71 – 88 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 

Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included trench safety in and around 
the trenches excavated yesterday. Slip, trips and falls. Watching 
out for your co-workers. Set up dust monitoring stations upwind and 
downwind. 

 
2) Supervised and directed the pipe trenching and installation work 

performed by Rodolfo Loya and SQ. Advised SQ on the use of schedule 
40 PVC for outer containment pipe. Advised that clamshell fittings 
and 6” x 3” centralizers must be used with the containment piping 
system. 

 
3) LFR (sampling wells) on site between 1030 to 1045 hours.  
4) PSC (Sam Awad) looked at UST to provide a proposal for removal. 
5) AIS (Richard Ko) visited site looking for WW Henry personnel. 

 
 
 

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.192 0.621 

Downgradient (1211) 0.109 5.874 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager 
 
Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
06:45 AM ~ 3:00 PM  

 
1) RLC went over the details of the connections for the conduits and 

VE-1 line in the south trench with Mark Prostko in the AM. Waiting 
on pipe delivery from 0800 hours to 1430 hours. Pipe (Harrington 
Supply) showed up at 1430 hours. Case 580K rubber tired backhoe. 
Small trench excavation (approximately 30’) was completed today 
for abs and signal conduit lines.  Hand-dug GW stub-up to access 
double wall piping. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Waiting from 0900 this morning for pipe materials to be delivered. Delay of 
6 hours today. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
I - Ongoing observation and direction for trenching and pipe 
installation. 
 
Conducted tailgate meeting in AM to review the SOW and expectatons 
for SQ.  Reviewed again specific connections to stub ups of GW-1, VE-1, 
Sewer line, ¾” abs airline, and 1 ½” conduits, and their respective 
routes into the treatment compound. 
 

[Foreseeable Issues] 
 
Glue for 6” outer containment pipe fittings (clamshells) was not delivered 
with materials today. 
 
Danny Chen (QC Engineer) will be requested on-site in the AM to provide 
tutorial and instruction on clamshell fitting gluing procedure to 
assure its done properly, as well as confirm piping routes.  
 
 
 
 
 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060809 Delivery Order #:06 Date: 08-11-2006 

Weather: Overcast AM, 
Sunny PM 

Temp. (max & min): 69 – 85 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
 

1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 
Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included safe use of power tools (chop 
saw) and PPE required. Also discussed safe handling of glue required 
for containment fittings. Set up dust monitoring stations upwind and 
downwind. 

 
2) Danny Chen (QC Engineer) was on-site in the AM to provide tutorial 

and instruction on clamshell fitting gluing procedure to assure it 
is done properly, as well as confirm piping routes. Danny left site 
~ 0800 hours. 

 
3) Cal Hazardous Services, Inc. (Chuck Winter) looked at UST to provide 

a proposal for removal at 0700 hours.  Will continue to get bids for 
UST and old concrete footers that were excavated from nearby.    

 
4) Supervised and directed the pipe trenching and installation work 

performed by Rodolfo Loya and SQ. 
 
5) Reviewed conduit runs from north side of TC. Will discuss Monday more 

details for the installation of this run. 
  
6) Shut down and secured site for the weekend at 1430 hours. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

7) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.150 0.568 

Downgradient (1211) 0.097 44.26 

 
 
 

 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:45 AM ~ 2:30 PM 
 

1) Provided construction oversight field manager 
 
Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
07:00 AM ~ 2:30 PM  

 
1) RLC started installing conduit south trench to treatment compound 

(TC). Installed the VE-1 line from south trench to TC. Case 580K 
rubber tired backhoe on site today. 

 
2) Waited for fittings and glue that were not delivered 8/10/06. The 

material did not arrive until 1330 hours. Delays today of ~6 hours. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
   None other than material delays. 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
I - Ongoing observation and direction for trenching and pipe 
installation. 
 
Conducted tailgate meeting in AM and discussed safe use of power hand 
tools (chop saw), safety visor/shield (PPE) and discussed safe handling 
procedures for specialty glue required for containment fittings. 
 

[Foreseeable Issues] 
 
Sturdi Quick needs constant pro-active prodding to maintain project 
schedule.  SQ had promised Pad structural drawings by 8/10/06 and they 
were still not available by Friday Evening 8/11/06.  
 
 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060809 Delivery Order #:06 Date: 08-14-2006 

Weather: Overcast AM, 
Sunny PM 

Temp. (max & min): 65 – 80 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 

Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0815 hours. Tailgate topics included safe handling of specialty 
bonding glue required for containment fittings. Set up dust monitoring 
stations upwind and downwind. 

 
2) LFR on site to work at WW Henry compound in AM from 0700 hours to 

approximately 0900 hours. 
 

3) Supervised and directed the pipe trenching and installation work 
performed by Rodolfo Loya and SQ. Photo documentation performed 
today.(0630 to 1315 hours no lunch today) 

 
4) Was informed by Andy Gump dispatcher that the septic tank for the 

trailer was serviced Saturday 8/12/06. 
 
5) Reviewed conduit runs from north side of Treatment Compound (TC). 

Decision was made by RLC to install the three (3) signal conduit lines 
on north side of TC at elevation ~ 136.83. The elevation of GW-1 line 
inside the TC was placed at 137.08 feet. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D.  

6) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.185 1.261 

Downgradient (1211) 0.095 3.498 
 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 07:00 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager 
 
Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
08:10 AM ~ 3:00 PM  

 
1) RLC began the day installing the 6”- 90 degree ell for GW-1 double 

containment pipeline and ran GW-1 line into TC. Installed the VE-1 
line to stub up terminus inside TC.  Installed the double southern 
signal conduit lines to the stub up terminus inside TC.         
          Case 580K rubber tired backhoe on site today. 

 
        Pipe installed and glued as of COB: 
           One (1) VE-1 line ~ 70 LF of 6” schedule 40 PVC 
           Two (2) Signal conduits south trench 1.5” schedule 40            
grey PVC ~ 40 LF x 2 pipes 
           One (1) GW-1 line ~ 100 LF of 3” schedule 40 PVC inner            
x 6” schedule 40 PVC outer pipe 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
   None  
 
 
 
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
I - Ongoing observation and direction for trenching and pipe 
installation. 
 
Conducted tailgate meeting in AM and discussed safe handling procedures 
and MSDS for specialty glue required for containment fittings as well 
as general work practice today. 
 

[Foreseeable Issues] 
 
 
 
 
 

 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060809 Delivery Order #:06 Date: 08-15-2006 

Weather: Overcast AM, 
Sunny PM 

Temp. (max & min): 68 – 80 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with Rodolfo 

Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included site awareness as there are 
visitors expected today and more vehicular and pedestrian traffic 
on site. Set up dust monitoring stations upwind and downwind. 

 
2) Supervised and directed the pipe trenching and installation work 

performed by Rodolfo Loya and SQ. Photo documentation performed 
today.(0710 to 1700 hours) 

 
3) LFR on site at 0710 hours working at the WW Henry compound with several 

men.  
 
4) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

 
 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.190 3.337 

Downgradient (1211) 0.092 3.605 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 07:00 AM ~ 3:10 PM 
 

1) Provided construction oversight field manager 
 
Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
07:10 AM ~ 5:00 PM  

 
1) RLC working on ¾” ABS airline and signal conduits south trench. 

Showed Rudy (RLC) and James (SQ) drawing C-14 with details of 
distances of conduits from edge of building. 17’6” from south edge 
of treatment Compound (TC) and NT-2 signal conduit is 8’3” from 
east edge of TC. Completed installation of two (2) south 1 ½” signal 
conduits (ST-1 and ST-2 on field as-built drawings), three (3) 
north 1 ½” signal conduits (NT-1, NT-2 and NT-3), GW-1, VE-1 and 
¾” ABS airline south trench.  All are terminated inside the TC. 

2) Will install schedule 80 PVC at stub up location interface with 
concrete pad for VE-1 and GW-1 lines Wednesday. 

3) Rose Marie from EPA on site at 1320 hours and spoke to James Harden 
(SQ) and Mark Prostko (TN&A)she departed site at 1455 hours. 

4) Started backfilling trenches at 1415 hours and worked until 1700 
hours backfilling. Will resume Wednesday. 

 
Total Pipe installed to date COB(8/15/06): 

• One VE-1 line 6” schedule 40 PVC - 60.25 LF 
• One GW-1 line 3” schedule 40 PVC inner x 6” schedule 40 PVC outer pipe 

for 131.45 LF, (3) 6” clamshell ell’s, (1) std 6” sch 40 ell 
• Two signal conduits south trench 1.5” schedule 40 grey PVC, ~ 50 LF x 

2 pipes, (3) long sweep 1.5” sch 40 ells each 
• Three signal conduits north trench 1.5” schedule 40 grey PVC, ~ 34 LF 

x 2 pipes, (1) long sweep 1.5” sch 40 ells each 
• One ¾” ABS airline south trench - 79.5 LF, (2) ¾” ABS ells 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4
 
.  On-site conditions which resulted in delayed progress: 

   None  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
I - Ongoing observation and direction for trenching and pipe 
installation. 
 
Conducted tailgate meeting in AM and discussed safe handling procedures 
and MSDS for specialty glue required for containment fittings as well 
as general work practice today. 
 

[Foreseeable Issues] 
 
Anticipating SQ will provide Foundation Design Drawings by Thursday 
8/17/06 and will adjust schedule accordingly. 
 

 

 

 

 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060816 Delivery Order #:06 Date: 08-16-2006 

Weather: Cloudy Temp. (max & min): 59 – 80 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Danny Chen (TN&A) conducted a tailgate safety meeting with Rodolfo 

Loya Company (RLC) (backhoe operator), James Harden (Sturdi Quick) 
at 0715 hours. Tailgate topics included working around moving 
equipment, PPE requirement, backfill safety, and general safe work 
practices. Set up dust monitoring stations upwind and downwind. 

 
2) Supervised and directed the backfilling, compaction work, and concrete 

moving performed by Rodolfo Loya and SQ. Photo documentation performed 
today (0710 to 1700 hours).  Performed water spraying to keep dust 
down, as needed. 

 
3) Checked re-compacted trench areas for same hardness as areas compacted 

to 95% relative density using a steel rod and gauging depth of 
penetration from a 1-foot fall.  Test resulted in requiring RLC to 
re-compact some unsatisfactory. 

 
4) AIS on site at 1000 hours working at the WW Henry compound with several 

men. Left at 1200 hours.  
 
5) SCE Noted in phone correspondence that ERH vaults needed additional 

backfill and compaction to bring grade up to edges of vault.  Will 
contact Pacific Industrial Electric and ask them to rework the soil 
around the vault. 

 
6) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.272 5.569 

Downgradient (1211) 0.135 7.594 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 07:10 AM ~ 2:30 PM 
 

1) Provided construction oversight field manager. 
2) Returned the rest of piping materials to Harrington. 

 
Rodolfo Loya Company (Excavating subcontractor) (1 operator): 
07:10 AM ~ 3:00 PM  

 
1) Continued backfilling trenches at 0735 hours. 
2) Started compaction, with compaction wheel attached to a CASE 580K 

Backhoe, at 0810 hours. All trench backfill to be compacted to 
95% relative compaction.  

3) Installed schedule 80 PVC at stub up location interface with 
concrete pad for VE-1 and GW-1 lines. 

4) Moved (9) concrete blocks (approx. 3’x3’x16”) and staged north 
of ERH transformer pad area adjacent to concrete wall.  SQ required 
$350 for performing this work since it was not part of their scope. 
The MOD cost was approved by Project Engineer (John Wingate) since 
comparative bids to remove the concrete from the site would cost 
$1300.  Blocks will be used on site when ERH vaults are backfilled 
and demo’d.  

5) Secured the sewer clean-out and all other stub-ups with cones, 
safety tape, or safety fence. 

 
 
 
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
   None  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
I - Ongoing observation and direction for backfilling, compaction, 
and concrete removal. 
 
 
 

[Foreseeable Issues] 
 
Anticipating SQ will provide Foundation Design Drawings by Thursday 
8/17/06 and will adjust schedule accordingly. 
 
 
 
 
 
 
 

 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Danny Chen__(sitting in today for Mark Prostko)_____________________ 
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060816 Delivery Order #:06 Date: 08-25-2006 

Weather: Overcast AM Sunny 
PM 

Temp. (max & min): 67 – 84 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 

Harden (Sturdi Quick) and a five (5) man crew from JM Cement 
Contractors, Inc. at 0800 hours.  This is first day for this new crew 
on site. Issued safety orange vests to crew.  Tailgate topics included 
PPE requirement, site safety, and general safe work practices. Set 
up dust monitoring stations upwind and downwind. 

 
2) Supervised and directed the layout of footers and foundation 

preparation work. Photo documentation performed today.(0630 to 1500 
hours) 

 
3) Mary Flowers spoke to Mark Prostko (0940 hours) about the schedule 

and scope of work. She advised that all electrical conduits were to 
be provided by TN&A per her understanding. MP advises James and Mary 
Flowers that the equipment pad on NE side of TC is to be at elevation 
141.83 and 6” thick. 

 
4) Sat down with James Harden and made a list of all piping stub ups 

located on north side of the TC within the footprint of the concrete 
pad.  Advised James Harden that the electrical conduit must be procured 
and TN&A would like SQ to provide the conduit. 

 
5) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. A time-weighted average (TWA) of dust concentrations 
as well as maximum concentration (max.) recorded by each unit are 
indicated below: 

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.242 11.570 

Downgradient (1211) 0.100 1.690 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:50 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 operator, 1 Superintendent and 3 laborers): 
07:10 AM ~ 3:00 PM  

 
1) Mobilized a Case 580 Super L extend-a-hoe at 0715 hours. 
2) Layout and grade checking of the TC foundation, footers and 

equipment pads. 
3) Conference call with Mary Flowers with Frank (JM Cement Contractors 

to go over depth of footers A and B type. 
4) JMC excavated with backhoe for the concrete perimeter foundation 

and concrete footers on the west, north and south and east sides 
of the TC footprint today. Started to place forms in excavations. 
Excavated around the entire perimeter of TC and placed starter 
boards around three out of four sides. North side to be finished 
Monday 8/28/06. 

5) Worked through lunch today. 
 

 
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4
 
.  On-site conditions which resulted in delayed progress: 

   None  
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Preparatory meeting (pre-construction) for the installation of footers 
and concrete pad for TC building. Discussed a 17’ x 17’ x 10” thick 
concrete pad required on north side of TC. Also discussed the smaller 
equipment pad 5.5’ x 10.5’ on NE side of TC. Pad to be 6” thick, 
reinforced and finished at elevation 141.83’. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
[Foreseeable Issues] 

 
No 6” schedule 40 PVC or electrical conduits are on site as of end 
of day today. Material being ordered by SQ. 
 
 
 
 

 
 
 
 
 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060828 Delivery Order #:06 Date: 08-28-2006 

Weather: Sunny  Temp. (max & min): 66 – 85 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 

Harden (Sturdi Quick) and a four (4) man crew from JM Cement 
Contractors, Inc. at 0745 hours.  Tailgate topics included PPE 
requirements, hand tool usage and general safe work practices. There 
is no heavy equipment on site today. Set up dust monitoring stations 
upwind and downwind at 0730 hours. 

2) Continued to monitor the layout of footers and foundation preparation 
work. Photo documentation performed today. 

3) Fence repairs being made on east side of site on top of concrete wall 
adjacent to LA River. 

4) Went over a two week look-ahead schedule with SQ and JMC. 
5) Sand for subslab arrived today. Three (3) loads beginning 230 PM to 

345 PM. 
6) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer.  

 
 
 

 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.155 1.130 

Downgradient (1211) 0.096 21.500 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:50 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 3 laborers): 
07:10 AM ~ 3:00 PM  

 
1) Case 580 Super L was demobilized Friday 8/25/06. 
2) JMC continues with layout of the TC foundation, footers and 

equipment pads. 
3) JMC continued with excavation, by hand, for the concrete perimeter 

foundation and concrete footers today. 100% completed with 
excavation and 75% completed with formwork. Used vibratory plate 
compactor for preparation of subgrade for footers and foundation 
perimeter. 

4) Reviewed drawings with Frank-JMC and James Harden-SQ to go over 
details of angle within the sump/trench drain area. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 

4
 
.  On-site conditions which resulted in delayed progress: 

   None  
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Initial and follow up inspections for foundation and footer 
construction. 
 

[Foreseeable Issues] 
 
Revisions to electrical conduit (drawing C-14) need to be resolved 
in order to order conduit. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060829 Delivery Order #:06 Date: 08-29-2006 

Weather: Overcast AM Sunny 
PM  Wind from S 

Temp. (max & min): 66 – 85 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 

Harden (Sturdi Quick) and a seven (7) man crew from JM Cement 
Contractors, Inc. at 0730 hours.  Tailgate topics included PPE 
requirements, hand tool usage for cutting rebar and heavy equipment 
awareness. Set up dust monitoring stations upwind and downwind at 
0745 hours. 

2) Continued to monitor the layout of footers and foundation preparation 
work. Inspected rebar confirmed #5.Discussed slope details with JMC 
and SQ. Slope of surface of concrete to be 0.7% to 1.0% towards 
sump/trench drain from edges. Photo documentation performed today. 

3) Conference call at 1230 to 1250 hours today with ERM/MK Environmental. 
Sub slab conduit was discussed. Follow up Wednesday with ERM. 

4) Backfilled area where there are gaps between transformer pad ledge 
and existing grade with clean stone.(See photos) 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer.  

 
 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.323 14.14 

Downgradient (1211) 0.185 4.296 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent, 1 owner/operator and 5 laborers): 
07:00 AM ~ 3:00 PM  

 
1) John Deere 210 LE Backhoe from Sun State Equipment Rental unit 

was mobilized today at 0645 hours. 
2) JMC working on fabrication/cutting of steel rebar and fine grading 

prior to placement of sand layer. Working on the sump/trench drain 
area in AM. 

3) Delivery of truckload of #5 rebar at 0830 hours. 
4) Service to the holding tank at 1000 hours. 
5) JMC has completed formwork and is compacting the entire area under 

concrete with a vibratory plate compactor. 
 

 
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4
 
.  On-site conditions which resulted in delayed progress: 

   None  
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Initial and follow up inspections for foundation and footer 
construction. Follow up inspection in AM resulted in moving the 
location of the new interior curb in western area of TC 8 inches to 
the east. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

 
[Foreseeable Issues] 

 
Revisions and changes to the sub slab electrical conduit (drawing C-14) 
need to be resolved in order to order conduit. 

 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060830 Delivery Order #:06 Date: 08-30-2006 

Weather: Overcast AM Sunny 
PM   

Temp. (max & min): 68 – 86 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) conducted a tailgate safety meeting with James 

Harden (Sturdi Quick) and a seven (7) man crew from JM Cement 
Contractors, Inc. at 0705 hours.  Tailgate topics included PPE 
requirements, hand tool usage for cutting rebar and heavy equipment 
awareness. Set up dust monitoring stations upwind and downwind at 
0845 hours. 

2) Continued to monitor the layout of footers and foundation preparation 
work. Photo documentation performed today. 

3) Load of PVC pipe and conduits delivered to site at 0730 hours. 
4) Footers were inspected by Twining Labs 0800 to 0900 hours. 
5) Continued dust monitoring schedule which includes 2 units placed at 

the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment operated today. 

 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.298 2.061 

Downgradient (1211) 0.153 4.010 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 3:00 PM 
 

1) Provided construction oversight field manager. 
 
Twining Labs (1 Field Service Manager) 08:00 AM ~ 9:00 PM 
 

1) Performed inspection for footers and sub slab grade. Satisfactory 
report on findings. A hard copy will be provided. 

 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 4 laborers): 
07:00 AM ~ 3:00 PM  

 
1) John Deere 210 LE Backhoe from Sun State Equipment Rental unit 

was demobilized today at 1130 hours. 
2) JMC continues to compact the entire area under concrete with a 

vibratory plate compactor. 
3) JMC working on fabrication/cutting of steel rebar and fine grading 

prior to placement of sand layer. Rebar bending machine now on 
site. Installation of rebar continues all day within the footers 
and perimeter foundation footprint. 

 
 
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 

4
 
.  On-site conditions which resulted in delayed progress: 

   None  
 
 
 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
Follow up for formwork and rebar for footers. Twining Labs performed 
footer inspection. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

 
[Foreseeable Issues] 

 
 
TN&A is waiting for comments to C-14 drawing from ERM prior to 
installation of sub slab conduit. Some electrical conduit fittings 
arrived on site today. 
 

 

 

 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20060831 Delivery Order #:06 Date: 08-31-2006 

Weather: Overcast AM Sunny 
PM   

Temp. (max & min): 68 – 88 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 

 
1) Mark Prostko (TN&A) was onsite at 06:30 to meet James Harden (Sturdi 

Quick) to facilitate continued foundation installation and to prepare 
for conduit installation task.  

2) Frank (JMC) and Joe Morales (JMC) met on site at 1000 hours to review 
project progress and discuss the schedule for upcoming week.  

3) Unloaded PVC pipe and fittings for north Treatment Compound (TC) area 
that were delivered from Harrington Supply at 1150 hours. Left site 
at 1300 hours after completing reports. 

4) Nieto and Sons called and confirmed removal of UST on Friday 9/1/06 
in AM. 

5) Continued dust monitoring schedule which includes 2 units placed at 
the locations: 1) Upgradient – East side of  
W.W. Henry Compound, and 2) Downgradient – Northwest corner of Pemaco 
office trailer. No heavy equipment operated today. Dust monitors were 
removed at ~ 1130 hours. 

 
 
 
 
 

Daily 

Area (Unit #) TWA(mg/m3) Max(mg/m3)

Upgradient (1205) 0.478 0.792 

Downgradient (1211) 0.266 2.091 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2.  Work performed by subcontractors on site and/or off site (include a complete 
description): 
 
Subcontractors:  
 
Sturdi-Quik (1 Field Manager) 06:30 AM ~ 12:00 PM 
 

1) Provided construction oversight field manager. 
2) Accepted delivery of piping and fittings for north side of TC stub 

up areas for GW, condensate sump and VE lines. 
3) James Harden confirmed that the SQ electrician was available and 

scheduled for Friday 9/1/06 to perform electrical conduit install. 
 
JM Cement Contractors Inc. (Concrete subcontractor)  
(1 Superintendent and 1 owner): 
10:00 AM  

 
1) JMC field crew not on site today. Frank (Superintendent) and Joe 

Morales (the owner of JMC) met with James Harden (SQ) and 
collectively decided that the remaining concrete preparatory work 
would most efficiently be performed after some of the electrical 
conduits have been placed.  JMC will wait for SQ electrician to 
install critical sections of electrical conduit on Friday, 
Sept. 1 . 

 
 
 
 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
 
[PROVIDED IN SEPARATE BINDER] 
 
 
 
 
 

4.  On-site conditions which resulted in delayed progress: 
 
Comments on Remedial Design electrical conduit locations were provided today 
by ERM.  Their revisions included a 9’ long MCC which is considered by TN&A’s 
electrical engineer to be unnecessarily large.  The large MCC creates conflicts 
with conduit installation.  ERM agreed to review their design and resubmit by 
9:00 AM on Friday Sept. 1 to prevent delays with conduit install. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5.  Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or 
F-Final and include satisfactory work completed or deficiencies with action to be taken):

 
None 
 

[Foreseeable Issues] 
 
The concrete preparation work completed this week requires that placement 
of electrical conduits begin on Friday Sept 1 to allow for spatial 
considerations in the work area (for multi-discipline crews). 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
 
_____Mark Prostko_______________________
 
Contractor's designated quality control representative     
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